ONE COMPANY | Many Solutions

Alaska Native Tribal Health Consortium Invoice No.: 20031

DEH&E ' Invoice Date: - 12/19/2003
1201 South Bragaw, Suite 200 : . Moenth Ending: 11/28/2003 )
Anchorage, AK 98508 - . : Project No.: D07509-5304 $27,631.16

Adtn: Dan Boccia, P.E. PrOJectEnglneer - 0000000000053068 3 -

. . Reference: BC 025 Toksook Bay Sanitation Fac:|||t|es Master PIaaneasublllty Study
Billing Period 6/29/03 through 11/28/03-

Total . Balance

R . % - Authorized - Previously
~ Description " Complete Amount: . Billed Billed to Date Remaining
; Master Plan Services ‘ . 20% $ 108,787.00 § C - - $21,757.40 § 87,029.60.
i Total Lump Sum o 5 108,767.00 § . $ 2175740 $ 87,029.60
" Reimbursable ltems
. . Expenses - S
Copies 5 . 313.40
_Travel % - 44,00
Meals $ 13.85
Express Delivery % 24.00
Federal Express $ 12.61
Pacific Northwest 8 925.00
ICOPY 3 25.20
- GClI 3 3.55
Hageland Aviation $ 461.00
. Navigant Travel 5 1,390.00
~ Film $ 8.99
Airborne Express X 16.79
| =~ Postage . % 3.85
| D&M 1 Hour Photo R 19.42
I~ Computer. : _ - % 2,612.00 .
- TOTAL EXPENSES . ' . $ 587376 :
] -TOTAL AMOUNT DUE REIMBURSABLE ITEMS - : o "$ 5B73.76
| B . . ‘ S _
' |Contract Amount - $108,787.00 o {Contract Ameunt $ 11,000.00
BiledtoDate - . - 8 21,757.40 Billed to Date '3 5,873.76
Balance Remaining  §  87,029.60 © “|Balance Remaining $ 5,126.24
o 'TOTAL AMOUNT DUE THIS INVOICE: T $27,631.18
' ) D vl / ‘ /
Project Manager, - - . /— /// ?’ '

B co AT Toddﬁ“éthard

- PLEASE REMIT TO: HDR ALASKA, INC., 2525 C STREET, STE. 305, ANCHORAGE, AK 99503

: o __ - HDRAlgska,lnc. ~ . o "| ‘2525C Street Phore: 1907) 274-2000
Lo B C . S 1 Suite 305 Fai: (307) 274-2022
: ’ . T - - Anchorage, AK 39503-2632 www hdfine.com



Alaska Nafive Tribal Health Consortium Inveice No.: XX

DEH&E Invoice Date; 12/18/2003
1601 Seuth Bragaw, Suite 200 Month Ending: 11/28/2003
Anchorage, AK 89508 " Project No.: 007509-5304 $ -
Attn: Dan Beccia, P.E., Project Engineer 000000000005306 $ -
Reference: BC 025 Toksook Bay Sanitation Facilities Master Plan/Feasibility Study
Billing Period 6/29/03 through 11/29/03 Status Report

% Authorized Previously Total Balance
Description Complete Amount: Billed Billed to Date Remaining
Master Plan Services 45% 5 108,787.00 3 21,757.40 $48,654.15 § 59,832.85
Total Lump Sum 3 108,787.00 % 21,757.40 s $ 48,954.15 §$ 59,832.85

Reimbursable tems

Expenses
None ¥ -
TOTAL EXPENSES ] -
TOTAL AMCUNT DUE REIMBURSABLE ITEMS ‘ $ -

" $ 108,787. 0.0
Billed tc Date - $ 21,757.40 Billed to Date $ 5,873.75
Balance Remaining $ 87,028.60 Balance Remaining $ 5,126.24

TOTAL AMOUNT DUE THIS INVOICE: $27,196.75

Project Manager:

Todd Bethard

PLEASE REMIT TO: HDR ALASKA, INC., 2525 C STREET, STE. 305, ANCHORAGE, AK 99503



